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Health and Safety: 

1. On January 13, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services 

discussed safety topics including inclement weather, slips, trips, and falls.       

Note: the team has experienced cold temperatures/ice/snowy conditions.  Accumula-

tion of up to six inches of snow was noted at BG-01 location.   

2. No near misses or incidents occurred. 

 
Activities Completed: 
 

1. Weston and YJD completed drilling BG-01A (survey point 51) to a depth 65 ft where 

Mancos Shale was noted.  No water was observed in the borehole. 

2. YJD moved soil cuttings to the soil staging pad, topped off grout in boreholes. 

 

Planned activities for January 14-15, 2015: 
 

1. The crew plans to complete housekeeping activities, move soil to the soil staging pad, 

and build a surface pad at location N-3. 

2. Derrick plans to visit the  residence and attempt to secure access to cross over to 

 property.  

3. Crew demobilization is scheduled for mid-day on 1/15/15. 

 

Open Items: 

1. Sample well Homestake well 928. Schedule TBD. 
2. Sample Village of Milan well 907. Schedule TBD. 
3. Develop and sample N-3A.  Schedule TBD. 
4. Drill BG-06, BG-07 and possibly N-5 upon return to the site 1/20/15. 
5. Determine which soil samples collected from locations BG-02, N-3 and BG-01 should be 

analyzed for SPLP and XRD.    
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